Yuba County Water Agency

Yuba River Development Project

FERC Project No. 2246


Revised Table 2.0-1.  Status of studies.
	Study

No.
	Study Description/

Technical Memorandum
	Column A
	Column B
	Column C

	
	
	Study Complete 

(Date YCWA Posted the Technical Memorandum to the Relicensing Website)1
	Study in Progress

(Date YCWA Posted an Interim Technical Memorandum to Relicensing Website)1
	Study in Progress 

(Date YCWA Forecasts the Study Will be Complete)

	GEOLOGY AND SOILS

	1.1
	Channel Morphology  Upstream of 

Englebright Reservoir
	--
	November 28, 2012
	April 15, 20132

	1.2
	Channel Morphology Downstream of 

Englebright Dam
	November 27, 2012
	--
	--

	WATER RESOURCES

	2.1
	Hydrologic Alteration
	November 16, 2012
	--
	--

	2.2
	Water Balance/Operations Model
	November 17, 2012
	--
	--

	2.3
	Water Quality
	--
	November 17, 2012
	September 30, 20134

	2.4
	Bioaccumulation
	September 25, 2012
	--
	--

	2.5
	Water Temperature  Monitoring 
	November 17, 20123
	--
	--

	2.6
	Water Temperature Model 
	--
	December 1, 2012
	March 31, 20132

	AQUATIC RESOURCES

	3.1
	Aquatic Macroinvertebrates

Upstream of 

Englebright Reservoir
	November 26, 2012
	--
	--

	3.2
	Aquatic Macroinvertebrates

Downstream of 

Englebright Dam
	October 31, 2012
	--
	--

	3.3
	Special-Status Aquatic Mollusks
	September 18, 2012
	--
	--

	3.4
	Special-Status Amphibians –

Foothill Yellow-Legged Frog Surveys
	December 1, 20123
	--
	--

	3.5
	Special-Status Amphibians –

Foothill Yellow-Legged Frog Habitat Modeling
	--
	November 27, 2012
	September 30, 20134

	3.6
	Special-Status Turtles –

Western Pond Turtle
	December 1, 20123
	--
	--

	3.7
	Reservoir Fish Populations
	September 28, 2012
	--
	--

	3.8
	Stream Fish Populations

Upstream of

Englebright Reservoir
	--
	December 1, 2012
	September 30, 20134

	3.9
	Non-ESA-Listed Fish Populations

Downstream of Englebright Dam
	December 11, 2012
	--
	--


	3.10
	Instream Flow

Upstream of Englebright Reservoir
	--
	November 28, 2012
	April 15, 2013 2

	3.11
	Entrainment
	--
	November 27, 2012
	October 31, 20134

	3.12
	New Colgate Powerhouse Ramping 
	--
	December 3, 2012
	December 20, 20122

	WILDLIFE RESOURCES

	4.1
	Special-Status Wildlife –

California Wildlife Habitat Relationships
	September 18, 2012
	--
	--

	4.2
	Special-Status Wildlife – Bats
	November 27, 2012
	--
	--

	BOTANICAL RESOURCES

	5.1
	Special-Status Plants
	October 29, 2012
	--
	--

	RIPARIAN, WETLANDS AND LITTORAL HABITATS

	6.1
	Riparian Habitat Upstream of

Englebright Reservoir
	--
	December 1, 2012
	February 28, 20132

	6.2
	Riparian Habitat Downstream of

Englebright Dam
	--
	December 2, 2012
	August 31, 20134

	6.3
	Wetlands
	September 29, 2012
	--
	--

	THREATENED, ENDANGERED AND FULLY PROTECTED SPECIES

	7.1
	ESA-Listed Plants
	December 4, 2012
	--
	--

	7.2
	Narrows 2 Powerhouse Intake Extension
	--
	November 20, 2012
	September 30, 20134


Table 2.0-1.  (continued)
	Study

No.
	Study Description/

Technical Memorandum
	Column A
	Column B
	Column C

	
	
	Study Complete 

(Date YCWA Posted the Technical Memorandum to the Relicensing Website)1
	Study in Progress

(Date YCWA Posted an Interim Technical Memorandum to Relicensing Website)1
	Study in Progress 

(Date YCWA Forecasts the Study Will be Complete)

	THREATENED, ENDANGERED AND FULLY PROTECTED SPECIES (continued)

	7.3
	ESA-Listed Amphibians –

California Red-Legged Frog
	December 4, 2012
	--
	--

	7.4
	ESA-Listed Wildlife – 

Valley Elderberry Longhorn Beetle
	November 19, 2012
	--
	--

	7.5
	CESA-Listed Plants
	September 21, 2012
	--
	--

	7.6
	CESA-Listed and Fully Protected Wildlife – California Wildlife Habitat Relationships
	September 27, 2012
	--
	--

	7.7
	CESA-Listed and Fully Protected Wildlife – Bald Eagle
	October 12, 2012
	--
	--

	7.8
	ESA/CESA-Listed Salmonids

Downstream of Englebright Dam
	--
	December 2, 2012
	February 28, 20132


	 7.9
	Green Sturgeon

Downstream of Englebright Dam
	--
	November 19, 2012
	February 28, 20132,5

	7.10
	Instream Flow Downstream of Englebright Dam
	--
	December 2, 2012
	January 31, 20132

	7.11
	Fish Behavior and Hydraulics Near Narrows 2 Powerhouse
	--
	December 2, 2012
	March 31, 20134

	7.12
	Evaluation of Project Effects on Daguerre Point Dam and Hallwood-Cordua Fish Facilities
	--
	December 3, 2012
	January 31, 20134

	RECREATION RESOURCES

	8.1
	Recreation Use and Visitor Surveys
	--
	December 2, 2012
	March 31, 20134

	8.2
	Recreational Flow
	--
	October 29, 2012
	September 30, 20134

	LAND USE

	9.1
	Primary Project Roads and Trails
	September 30, 2012
	--
	--

	AESTHETIC RESOURCES

	10.1
	Visual Quality
	September 18, 2012
	--
	--

	SOCIO-ECONOMIC RESOURCES

	11
	None

	CULTURAL RESOURCES

	12.1
	Historic Properties
	--
	December 1, 2012
	March 31, 20132

	TRIBAL RESOURCES

	13.1
	Native American
Traditional Cultural Properties
	December 5, 2012
	--
	--

	Subtotal
	25
	19
	19

	Completed
	25

	In Progress and On Schedule
	10

	In Progress and Behind Schedule – 

But Expected to be Complete by

December 20, 2012 (i.e., Before Initial Study Report Meeting Summary is Filed with FERC)   
	1

	In Progress and Behind Schedule – 

Expected to be Complete in 2013
	8

	Total
	44


1
Although in some instances, YCWA may have posted data or an interim technical memorandum earlier than the date listed in Columns A or B, this column reflects the date that the current version of the technical memorandum, including attachments, was posted to the Relicensing Website as of November 30, 2012.

2 
YCWA forecasts completing the tasks in the FERC-approved study by this date, which is later than the completion date in the FERC-approved study.
3 
The study is complete.  However, YCWA has proposed a study modification or new study related to this resource area.  Refer to Section 3 for a description of YCWA proposed study modification or new study.

4 
YCWA forecasts completing the tasks in the FERC-approved study by this date, which is the same completion date in the FERC-approved study.

5 
All tasks in the FERC-approved study are complete with the exception of collaborating with Relicensing Participants regarding the need for any additional data gathering.  The results of the consultation will be summarized in the final technical memorandum.
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