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Anticipated Fieldwork Schedule1 
- July 2011 - 

 
Resource Area Study Number and Name Anticipated Field Schedule for Month   

Geology and Soils -- -- 

Water Resources 

2.4 - Bioaccumulation No fieldwork this month.   

2.5 - Water Temperature Monitoring 
 7/1 – 7/31: Continuous monitoring of water temp locations. 
Margin temperature installations after FYLF surveys, per study 
requirements. 

Aquatic Resources 3.4 - Special-Status Amphibians – Foothill 
Yellow-Legged Frog Surveys 

7/5 – 7/8, 7/11-7/15: FYLF surveys for egg masses and 
tadpoles;  
7/18-7/29: FYLF surveys for tadpoles.  

Wildlife Resources -- -- 
Botanical Resources -- -- 
Wetlands, Riparian 
& Littoral Habitats 

6.1 - Riparian Habitat Upstream of Englebright 
Reservoir No fieldwork for this month. 

Threatened, 
Endangered and 
Fully Protected 

Species 

-- -- 

Recreational 
Resources -- -- 

Aesthetic Resources -- -- 

Cultural Resources -- 
Mid-July: Boat survey on portions of the New Bullard Bar 
Reservoir (1-2 days). 
7/27- Begin archaeological survey with crew. 

Tribal Interests -- -- 

 

                                                 
1  This fieldwork schedule is YCWA’s best estimate at this time and is subject to modification by YCWA or HDR|DTA without 

prior notice.  Any Relicensing Participant interested in observing fieldwork listed above should contact Jim Lynch at least one 
week in advance of the scheduled fieldwork at (916) 564-4214 Extension 581 or james.lynch@hdrinc.com, who will 
coordinate with the participant to the extent possible. 


