

Anticipated Fieldwork Schedule¹ - June 2011 -

Resource Area	Study Number and Name	Anticipated Field Schedule for Month
Geology and Soils	1.1 - Channel Morphology Upstream of Englebright Reservoir	No fieldwork this month.
Water Resources	2.4 - Bioaccumulation	No fieldwork this month.
	2.5 - Water Temperature Monitoring	6/1 – 6/31: Continuous monitoring and visits to loggers ongoing. Stream margin recorders to be installed per FYLF survey schedule.
Aquatic Resources	3.4 - Special-Status Amphibians – Foothill Yellow-Legged Frog Surveys	6/9-6/30: Collect water temperature data to determine if conditions are suitable for FYLF breeding. If so, first round of surveys (i.e., for egg masses) likely to occur in early to mid June, and probably beginning in Oregon Creek.
Wildlife Resources	--	--
Botanical Resources	--	--
Wetlands, Riparian & Littoral Habitats	6.1 - Riparian Habitat Upstream of Englebright Reservoir	No fieldwork for this month.
Threatened, Endangered and Fully Protected Species	--	--
Recreational Resources	--	--
Aesthetic Resources	--	--
Cultural Resources	--	--
Tribal Interests	--	--

¹ This fieldwork schedule is YCWA's best estimate at this time and is subject to modification by YCWA or HDR|DTA without prior notice. Any Relicensing Participant interested in observing fieldwork listed above should contact Jim Lynch at least one week in advance of the scheduled fieldwork at (916) 564-4214 Extension 581 or james.lynch@hdrinc.com, who will coordinate with the participant to the extent possible.