

## Anticipated Fieldwork Schedule<sup>1</sup> - August 2011 -

Resource Area	Study Number and Name	Anticipated Field Schedule for Month
Geology and Soils	1-1 Channel Morphology-	August 22 – 25 – (tentative) transect selection
	2.4 - Bioaccumulation	No fieldwork this month.
Water Resources	2.5 - Water Temperature Monitoring	8/1 – 8/31: Continuous monitoring of water temp locations. Margin temperature installations after FYLF surveys, per study requirements.
Aquatic Resources	3.4 - Special-Status Amphibians – Foothill Yellow-Legged Frog Surveys	8/1 – 8/5: FYLF surveys for tadpoles in Oregon Creek; site boundary finalization in Middle Yuba River.
Wildlife Resources	--	--
Botanical Resources	--	--
Wetlands, Riparian & Littoral Habitats	6.1 - Riparian Habitat Upstream of Englebright Reservoir	No fieldwork for this month.
Threatened, Endangered and Fully Protected Species	--	--
Recreational Resources	--	--
Aesthetic Resources	--	--
Cultural Resources	12.1 - Historic Properties Study	8/3-8/10: Archaeological survey with crew. 8/17-8/24: Archaeological survey with crew.
Tribal Interests	--	--

<sup>1</sup> This fieldwork schedule is YCWA's best estimate at this time and is subject to modification by YCWA or HDRIDTA without prior notice. Any Relicensing Participant interested in observing fieldwork listed above should contact Jim Lynch at least one week in advance of the scheduled fieldwork at (916) 564-4214 Extension 581 or [james.lynch@hdrinc.com](mailto:james.lynch@hdrinc.com), who will coordinate with the participant to the extent possible.